



District Feasibility Study

District Stakeholder Engagement Plan

- December 2017- Presentation of feasibility study recommendations to WJHSD Board of Directors

- December 2017 – Administrative review of most viable Growth Options
 - Review of stakeholder survey data indicating inequity between buildings, including class size and programmatic differences

 - Concentration on enrollment projections versus existing facility space

 - Concentration on curricular innovations inhibited by space, inequity in class size, duplication of resources

December 2017



- Concentration on borrowing capacity of District over the next 10 years
- Concentration on current education research regarding school size
- Concentration on potential construction timelines to meet enrollment growth demand

December 2017



- Conduct District workforce stakeholder engagement group(s)

- Conduct community stakeholder focus group(s)

Early
January 2018



- Presentation to WJHSD Board of Directors of findings from:

- All stakeholder groups

- Provide administrative Growth Option recommendation to Board of Directors
- Board action to approve/deny administrative recommendation

Late
January 2018



- Transition planning

February

